
ID Task Name Contr. Dur Start Finish

1 328 d? 12/8/03 3/9/05
2 R-Wall 1 d? 12/8/03 12/8/03
3 Strip - Remove Scaffold Conco 1 d? 12/8/03 12/8/03

4 Cooling Tower Conco 20 d? 1/19/05 2/15/05
5 Set Equipment CMI 1 d? 1/19/05 1/19/05

6 Pipe Equipment CMI 4 wks 1/19/05 2/15/05

7 Stairs Conco 4 d 1/24/05 1/27/05

8 N-wall 31 d 12/15/04 1/27/05
9 N-wall drains KDS 3 d 12/15/04 12/17/04

10 form - embeds Conco 3 d 1/24/05 1/26/05

11 place concrete Conco 1 d 1/27/05 1/27/05

12

13 Utility Bldg. 25 d 1/10/05 2/11/05
14 Install AFS lines Geo Rob. 5 d 1/10/05 1/14/05

15 UB 2nd level MEP Rough ins All subs 20 d 1/10/05 2/4/05

16 Place Concrete  pads Conco 2 d 1/20/05 1/21/05

17 MEP rough ins 1st floor All subs 18 d 1/19/05 2/11/05

18 Stair # 3 install Romak 4 d 1/13/05 1/18/05

19 Main Bldg. 309 d? 12/8/03 2/10/05
20 5 & C line walls 1 d? 12/8/03 12/8/03

21 set forms Conco 15 d 1/6/05 1/26/05

22 rebar Alamillo 4 d 1/14/05 1/19/05

23 1 / 3 place concrete  ~+777 1 d? 1/27/05 1/27/05

24 Waterproofing 4 d 2/1/05 2/4/05

25 Backfill 4 d 2/7/05 2/10/05

26 2 / 3 place conrete ~ +793 1 d? 12/8/03 12/8/03

27 1 d 11/9/04 11/9/04
29 Structural Steel 55 d? 11/18/04 2/7/05
30 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

31 level 5 Cal Erector 5 d 1/11/05 1/17/05

32 level 6 Cal Erector 7 d 1/14/05 1/24/05

33 Roof level - truss Cal Erector 10 d 1/17/05 1/28/05

34 Cantilever Cal Erector 8 d? 1/21/05 2/1/05
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35 Interior Shear walls 4 d 1/19/05 1/24/05
36 Install rebar 2nd level Alamillo 4 d 1/19/05 1/24/05

37 form - embeds walls Conco 4 d 1/19/05 1/24/05

38 shotcrete  level 2 Conco 1 d 1/20/05 1/20/05

39 UB-4 and 1 Line 1 d 1/21/05 1/21/05

40

41 Install Stairs 15 d 1/7/05 1/27/05
42 Stair #2 install rails Romak 10 d 1/12/05 1/25/05

43 Stair #1 Install Romak 15 d 1/7/05 1/27/05

44

45 SOMD 308 d? 12/8/03 2/9/05
46 2nd level 1 d? 12/8/03 12/8/03

47 Formwork - shoring Conco 8 d 1/7/05 1/18/05

48 Place SOMD concrete Conco 1 d 1/18/05 1/18/05

49 3rd level 1 d? 12/8/03 12/8/03

50 Rebar Alamillo 5 d 1/17/05 1/21/05

51 Formwork - shoring Conco 8 d 1/13/05 1/24/05

52 Place SOMD concrete Conco 1 d 1/25/05 1/25/05

53 4th level 1 d? 12/8/03 12/8/03

54 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

55 MEP inserts All subs 9 d 1/10/05 1/20/05

56 Rebar Alamillo 5 d 1/21/05 1/27/05

57 Formwork - shoring Conco 6 d 1/20/05 1/27/05

58 Place SOMD concrete Conco 1 d 1/28/05 1/28/05

59 5th level 1 d? 12/8/03 12/8/03

60 weld deck & studs & edge metal Pacific Erectors 4 d 1/12/05 1/17/05

61 MEP inserts All subs 5 d 1/17/05 1/21/05

62 Rebar Alamillo 5 d 1/24/05 1/28/05

63 Formwork - shoring Conco 5 d 1/24/05 1/28/05

64 Place SOMD concrete Conco 1 d 1/31/05 1/31/05

65 6th level 1 d? 12/8/03 12/8/03

66 weld deck & studs & edge metal Pacific Erectors 4 d 1/18/05 1/21/05

67 MEP inserts All subs 5 d 1/24/05 1/28/05
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68 Rebar Alamillo 4 d 1/28/05 2/2/05

69 Formwork - shoring Conco 5 d 1/27/05 2/2/05

70 Place SOMD concrete Conco 1 d 2/3/05 2/3/05

71 Roof level 1 d 12/8/03 12/8/03

72 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

73 MEP inserts All subs 5 d 1/31/05 2/4/05

74 Formwork - shoring Conco 5 d 2/1/05 2/7/05

75 Rebar Alamillo 4 d 2/3/05 2/8/05

76 Place SOMD concrete Conco 1 d 2/9/05 2/9/05

77 SOMD @ Cantilever 7 d? 2/1/05 2/9/05
78 3rd level Conco 1 d? 2/1/05 2/1/05

79 4th level Conco 1 d? 2/1/05 2/1/05

80 5th level Conco 1 d? 2/1/05 2/1/05

81 6th level Conco 1 d? 2/2/05 2/2/05

82 Roof level Conco 1 d? 2/9/05 2/9/05

83 Layout-install top track 20 d 1/19/05 2/15/05
84 Level 2 JJ Acoustics 7 d 1/19/05 1/27/05

85 Level 3 JJ Acoustics 7 d 1/26/05 2/3/05

86 Level 4 JJ Acoustics 7 d 1/31/05 2/8/05

87 Level 5 JJ Acoustics 7 d 2/1/05 2/9/05

88 Level 6 JJ Acoustics 7 d 2/7/05 2/15/05

89 Cantilever All levels JJ Acoustics 8 d 2/3/05 2/14/05

90 Fireproofing  L-C line 24 d 2/4/05 3/9/05
91 Level 2 Anning - J 4 d 2/4/05 2/9/05

92 Level 3 Anning - J 3 d 2/10/05 2/14/05

93 Level 4 Anning - J 3 d 2/15/05 2/17/05

94 Level 5 Anning - J 3 d 2/18/05 2/22/05

95 Level 6 Anning - J 3 d 2/23/05 2/25/05

96 Cantilever all levels Anning - J 12 d 2/10/05 2/25/05

97 Level 1 Anning - J 3 d 3/7/05 3/9/05

98

99 Exterior Skin Install 1 d? 2/21/05 2/21/05
100 East Elevation 1 d? 2/21/05 2/21/05
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